Department of Energy
National Nuclear Security Administration
1301 Clay Street
Oakland, California 94612-5208

June 21, 2002

TO: Offerors

SUBJECT: Amendment 001 to Request for Proposals No. DE-RP03-02SF22307
System Integration of a Multi-Mission Radioisotope Thermoelectric
Generator (MMRTG)

Amendment 001 to Request for Proposals No. DE-RP03-02SF22307 modifies
Attachment IA, Firm Dates and Time Constraints (Statement of Work page 53 of 55), to
revise the delivery schedule.

Award of a contract resulting from this solicitation is planned for November/December
2002 pending receipt of FY 2003 funding.

Sincerely,

g B

Wayne Bryan
Contracting Officer
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REV 06/21/02 DE-RP03-02SF22307
Attachment 1
Page 53 of 55

Attachment IA - Firm Dates and Time Constraints

The Contractor shall develop and recommend a preliminary schedule, including major
milestones, for all phases of the contract utilizing the firm dates and time constraints
provided below:

e The Contractor shall complete the Engineering ETG by December 2004

» ForPhase ll, the Contractor shall deliver the Qualification ETG to the DOE fueling and
test facility by October 2005 and shall support the Qualification MMRTG testing at the
DOE fueling and test facility (approximately 6 months).

» For Phase lll, the Contractor shall provide the first Flight ETG to the DOE fueling and
test facility by July 2007, and deliver the subsequent two ETGs, which includes the
potential spare, on a schedule that allows 6 months (with overlapping of no more than
3 months) for each ETG to be fueled and tested at the DOE fueling and test facility. The
DOE fueling and test facility must complete testing of all units by February 2009 and
have the MMRTGs ready to ship by March 2009, 6 months prior to the potential
October 2009 launch date.

e Similarly for Phases IV and V, the Contractor must deliver Flight ETGs to the DOE
fueling and test facility to allow 6 months (with overlapping of no more than 3 months)
for each ETG to be fueled and tested at the DOE fueling and test facility and allow the
DOE fueling and test facility to be ready to ship 6 months prior to the potential launch
dates.




